

☐ SECRET

☒ CONFIDENTIAL

991505

☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020016-1

CONTRACT INSPECTION REPORT

TASK NO.

25X1A

TO:

21 May 1968

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Microdensitometer Support

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐

YES

☒

NO

☐

COST

☐

AWARD
FEE

☐

PERFORMANCE

☐

DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐

ABOVE AVERAGE

7. ☐

UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐

AVERAGE

3. ☐ VERY GOOD

6. ☒

MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐

CLOSE OUT

☐

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 May 1968

SIGNATURE OF INSPECTOR

DIVISION

TSSG/DED

INSPECTOR'S EXTENSION

Declass Review by NGA/DOD

SIGNATURE OF APPROVER

FORM 12-67 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020016-1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

During the last reporting period, [] did virtually nothing. They were requested to provide a copy of the translate program and this they did after a few weeks delay. (They said they were rewriting the program). They have not as yet finished the final report which they were requested to provide, and although there is no hurry for this [] has had ample time to prepare it. For this reason, the Contractor's performance during this period is rated as minimum acceptable.

25X1A

25X1A

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020016-1

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET